
 
 
 
 
 
 

MEMORANDUM 
 

TO:  AlexRenew Board of Directors 

FROM: Secretary-Treasurer 

DATE: December 13, 2022 

SUBJECT: Regular Board of Directors Meeting 

 
 
The Regular Meeting of the Board of Directors will be held virtually via Zoom on 
Tuesday, December 20, 2022, at 6:00 p.m. 
 
There are no items for Board action this month. 
 
 



 

 

 
 

 
 
 

No. Item    Presenter Action Required 

Chairman- John Hill  Vice Chairman- Jim Beall 
 Secretary-Treasurer-William Dickinson 
 Members- Adriana Caldarelli, Mark Jinks 

Agenda 
Alexandria Renew Enterprises Board of Directors Meeting  

Tuesday, December 20, 2022, @ 6:00 p.m. 
Virtual via Zoom Please click the link below to join the webinar: 

 
 

 
 
 The December 20, 2022 Alexandria Renew Enterprises Board of Directors meeting is being held electronically 

pursuant to Virginia Code Section 2.2.3708.2(A)(3), the revised City of Alexandria Boards and Commission 
Handbook effective September 1, 2022, and AlexRenew’s electronic participation policy. 
 
The Board of Directors and staff are participating from remote locations through a videoconference call on 
Zoom: 
 
Links: https://us06web.zoom.us/webinar/register/WN_ciDN9JLaQmaSz5oUI-O8LQ  
 
Topic: Regular Board of Directors Meeting 
Register in advance for this webinar. 

 
After registering, you will receive a confirmation email containing information about joining the webinar. 

 
Submission of written statements is encouraged. Written statements may be emailed to the Board Secretary at 
lorna.huff@alexrenew.com. 

 
Public comment will also be received at this meeting. If you wish to speak during public comment, please email 
or call the Board Secretary at (703) 721-3500 ext. 2260 in advance so you can be added to the speakers list. A 
recording of the meeting will be posted on the alexrenew.com website after the meeting. 

 
1. Call to Order (6:00 p.m.) Chairman  
2. Approval of Agenda (6:02 p.m.) Chairman Approval 

3. Public Comment Period (6:05 p.m.) Chairman  

4. Consent Agenda (6:17 p.m.) 
A. Minutes (Meeting December 3, 2022) (Tab 1) 

Chairman Approval 

5. Unfinished Business (6:20 p.m.) 
A. CEO Job Search Progress Report 

Chairman 
Mr. Hill 

Approval 

6. New Business (6:30 p.m.) 
A. None 

Chairman Approval 

7. AlexRenew Monthly Outcomes Update (6:31 p.m.) (Tab 2) Ms. Pallansch Information 

8. Adjourn (6:35 p.m.) Chairman  
 
 

Times shown in parentheses are approximate and serve as guidelines 
If you need an interpreter, translator, materials in alternate formats or other accommodations to access this service, 

activity or program, please call (703) 721-3500 ext. 2260 at least three business days prior to the meeting. 
 

 
 
 
 
 

The next Regular Board of Directors meeting is scheduled for Tuesday, January 17, 2022 @ 6:00 p.m. 
 

 

https://us06web.zoom.us/webinar/register/WN_ciDN9JLaQmaSz5oUI-O8LQ
mailto:lorna.huff@alexrenew.com


 

Minutes of the 901st Meeting 
“Celebrating Over 60 Years of Continuous Environmental Excellence” 

Alexandria Renew Enterprises 
8:00 a.m., Saturday, December 3, 2022 

 
On Saturday, December 3, 2022, the Alexandria Renew Enterprises Board of Directors held a special 
Board of Directors meeting with all members attending in person except Mr. Mark Jinks, who 
participating from a remote location due to illness in accordance with the Virginia Freedom of 
Information Act (FOIA) Section 2.2-3708.2. 
 
Members:  Mr. John Hill, Chairman 
   Mr. James Beall, Vice Chairman 
   Mr. William Dickinson, Secretary Treasurer  
   Ms. Adriana Caldarelli, Member 
   Mr. Mark Jinks, Member 
 
Staff:   Ms. Wendy Callahan, Interim Chief, Human Resources 

Ms. Lorna Huff, Secretary to the Board 
 
Counsel:  Ms. Amanda Waters, General Counsel,  

McGuireWoods LLP 
 

Call to Order 
 

The Chairman called the meeting to order at 8:00 a.m. 
 

Approval of Agenda 
 
The Chairman asked that members review and approve the agenda. Mr. Dickinson moved, and Ms. 
Caldarelli seconded. The Board unanimously approved.  
 

Public Comment Period 
 

There were no members of the public in attendance and the Chairman closed the public comment 
period. 

 
Consent Agenda 

 
The Chairman asked that members review the minutes from the November 15 and December 1, Board 
meetings. Mr. Jinks noted his name was missing from the roll call vote on November 15. The Board 
Secretary will amend the minutes as noted. There being no additional questions or comments, the 
Chairman requested a motion to approve the Consent Agenda as amended. Mr. Jinks moved approval 
and Mr. Beall seconded. The Board unanimously approved.  
 

Closed Session 
 
At 8:01 a.m., the Chairman, Pursuant to Section 2.2-3711 of the Code of Virginia, moved the Board into a 
closed session to discuss the upcoming interviews of prospective candidates for the CEO position. Mr. Beall 
seconded. The Board unanimously approved. 
 
At 9:17 a.m., the meeting returned to open session, and the following certification was unanimously 
adopted by the members: “Pursuant to 2.2-3712(D) of the Virginia Freedom of Information Act, it is 
hereby certified that to the best of each Member’s knowledge, (1) only public business matters lawfully 
exempted from the open meeting requirements of the Act, and (2) only public business matters 
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identified in the motion by which this closed meeting was convened were heard, discussed, or 
considered by Alexandria Renew Enterprises.”  
 
Ms. Caldarelli moved, and Mr. Beall seconded. All Members present voted via roll call: 

 
Mr. Hill    Aye 
Mr. Beall   Aye 
Mr. Dickinson   Aye 
Ms. Caldarelli   Aye 
Mr. Jinks   Aye 

 
Unfinished Business 

 
The Chairman moved the Board to approve the endorsement of the candidate selected in closed 
session and to authorize the Chair, with review by General Counsel, to negotiate and enter into a 
contract with the selected candidate consistent with the terms agreed upon in closed session.  Ms. 
Caldarelli seconded. The Board unanimously approved. 
 
At 9:26am. with no additional business, Mr. Beall moved and Mr. Dickinson seconded, the Board 
meeting adjourned.  
 
 
 
 
APPROVED:                            ______________________________  

        Secretary-Treasurer 
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CEO Board Report November 2022 
 

 
Dear Members of the Board of Alexandria Renew Enterprises, 
 
The Alexandria Renew Enterprises (AlexRenew) Board of Directors met virtually on November 15, 2022. 
During the meeting, Mr. Hill reported on the progress of the CEO job search and discussed when the interview 
process would take place. The Board met six times in November and early December to conduct interviews for 
the GM/CEO position. 

In November, AlexRenew had one (1) reported case of COVID-19. AlexRenew continues to adapt its policies to 
ensure that it follows the CDC guidance and complies with Virginia Department of Labor and Industry 
standards. 

On Saturday, December 3, members of the RiverRenew team and contractor staff participated in the 2022 
Alexandria Scottish Christmas Walk Parade.  

 

 
 
Operational Excellence 
 
Precipitation for November at the Reagan National Airport was 2.91 inches of rain, which is below the 
Washington, D.C. historical average precipitation of 3.17 inches for the month. There were no overflows in the 
collection system or at the plant during the month. 
 
Biosolids production for November was 1,684 wet tons, all of which was beneficially used through land 
application in the Virginia counties of Hanover, King George, King William, Louisa, King & Queen, Frederick 
and Buckingham. 
 
AlexRenew met all Virginia Pollutant Discharge Elimination System (VPDES) effluent parameters for November 
2022. 
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Treatment 
  

Daily 
Average 

Flow 

Carbonaceous 
Biochemical 

Oxygen 
Demand 

Total 
Suspended 

Solids 

Ammonia 
(as N) 

Dissolved 
Oxygen 

Total 
Nitrogen1 

Total 
Nitrogen 

LOAD 

Total 
Phosphorus 

Total 
Phosphorus 

LOAD 

 (Monthly 
Average) 

(Monthly 
Average) 

(Monthly 
Average) 

(Minimum) (Annual 
Average) 

(YTD) (Monthly 
Average) 

(YTD) 

MGD mg/L mg/L mg/L mg/L mg/L lb mg/L lb. 

Permit 54.0 5.0 6.0 Seasonal2 6.0 3.0 493,381 0.18 29,603 
Reported 35.3 < QL 1.4 0.09 7.9 2.5 253,078 0.07 7,376 

NOTES 
1. Total Nitrogen expressed as year-to-date average. 
2.  Ammonia has seasonal limits November - January: 8.4 mg/L 

 
Public Engagement and Trust 
 
Tours and Events  
AlexRenew welcomed a total of 260 visitors from the following organizations that hosted meetings on the 6th 
floor of the Environmental Center: City of Alexandria, Alexandria Sheriff's Office, Kids' First Years, Alexandria 
Chamber of Commerce, and Eisenhower Partnerships. 

Customer Service 
Customer service received a total of 773 calls with 47 percent opting for self-service. Average call answer time 
was 19 seconds. Call center staff answered 81 emails.    
 
Social Media and Website  
During the month of November, we had more than 375 engagements on Facebook and 172 engagements on 
Twitter. We have 3,648 followers on Facebook, 3,311 on Twitter, 2,489 on LinkedIn, and 275 on Instagram. 
Alexrenew.com had 4,634 visitors and had 9,341 page views in November. We had 49 visitors click through to 
AlexRenew.com from social media.  

Media Coverage 
On November 30, ABC7 News reported on the RiverRenew project. Staff provided two corrections to the story, 
first noting the RiverRenew project is managed by AlexRenew, and second, noting the combined sewer system 
is primarily located within Alexandria’s Old Town. ABC7 News visited AlexRenew 

On December 6, USA9 News reported on the RiverRenew project. Staff requested the reporter clearly identify 
the project is managed by AlexRenew in his follow-up article. WUSA9 Environmentally Friendly Future with Hazel  

Watershed Stewardship 
 
See RiverRenew Dashboard. (Attachment 1) 

Adaptive Culture  

Since September 2022, AlexRenew has logged 48,221 hours without a lost time accident.  

Thank you for your ongoing dedicated service to AlexRenew. 
 
Regards, 
 
 
Karen Pallansch 
Chief Executive Officer 

https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wusa9.com%2Farticle%2Ftech%2Fscience%2Fenvironment%2Falexandria-tunneling-towards-a-more-environmentally-friendly-future-with-hazel%2F65-8ca9a0b6-d804-43e3-993a-4cd6ebe30820%3Ffbclid%3DIwAR1l8TWbxQ6HtyAIazkUlodckAAcyFHhWXhpmbUpw3VMs5aJzyzraVnEQLY&data=05%7C01%7Clorna.huff%40alexrenew.com%7C9878a28f04cc4db1ddcc08dadd41faff%7Cbc3929154dc14660adb63ff5598df7ec%7C0%7C0%7C638065572713253401%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=tm6I%2B%2BQNRFC1k9mBmye1VkapEkJpKTJYWkJ4lj0Zppw%3D&reserved=0
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RiverRenew Overview
To improve the waterways that connect us, AlexRenew is implementing RiverRenew to prevent millions of gallons of combined 
sewage from polluting Alexandria’s local rivers and streams each year. Three RiverRenew projects at AlexRenew’s wastewater 
treatment plant are complete. The remaining project includes the construction of a new tunnel to connect AlexRenew’s 
wastewater treatment plant to the four existing combined sewer outfalls in Alexandria.  

The Tunnel Project is illustrated on Page 4 of this Dashboard. Construction associated with the Tunnel Project started in early 
2021 and will continue through 2025 at five primary locations in Alexandria. The phases of construction at each location are 
illustrated in the schedule below.

RiverRenew Board  
of Directors Dashboard 
MONTH ENDING: NOVEMBER 30, 2022
RiverRenew is a program owned and implemented by AlexRenew, Alexandria’s public regional wastewater treatment provider.

RiverRenew Tunnel Project Schedule

AlexRenew

Pendleton Street

2021Construction Staging Area 2022 2023 2024 2025

Royal Street

Hooffs Run Interceptor

Jamieson Avenue

African American Heritage Park

Permanent StructuresSupport of ExcavationSite Preparation Excavation Restoration Tunneling Cut and Cover

Note: Schedule is generalized
and subject to change

Holland Lane Construction Staging Area only - laydown of materials and equipment 
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Date: Activity:

12/2021 Monitoring potential supply chain issues due to ongoing pandemic.

12/2021 COVID outbreak at tunnel segment mold plant in Slovenia. Manufacturing for tunnel segment molds relocated to Turkey. 
Anticipated one-month delay on tunnel segment molds.

1/2022 Concrete for shaft slurry walls delayed due to weather, COVID impacts, shortage of CDL drivers due to Omicron spike, and lack of 
concrete materials in the Greater Metro D.C. area. Monitoring schedule impacts to critical path.

2/2022 TBM fabrication and delivery delayed by three weeks. Monitoring schedule impacts to critical path.

Summary of Major Tunnel Project Delays

Attachment 1
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RiverRenew Tunnel 
Project Design-Build
Progress

JUL 2025DEC 2020

Overall Project Progress

Waterfront Tunnel
Hazel the TBM launched

34%

35%

Royal Street
Shaft excavation completed

JAN 2023

NOV 2024

Design Progress

Construction Progress

93%

24%
23%

Pendleton Street
Shaft slurry walls completed

(Design and Construction)

NOV 2022OCT 2022

OCT 2022

Aug 2023JUL 2024

SEP 2023

Design ProgressDesign Progress

LEGEND:

Design Progress

Construction Progress*Construction Progress

Construction Progress

96%95%

96%

97%96%

19%

40%

18%

44%

Hooffs Run
Outfall 003 extension sewer construction ongoing

NOV 2022

JUL 2025

Design Progress

Construction Progress

81%
81%

13%
14%

AlexRenew
Near surface structures support of excavation ongoing

Actual Progress Planned Progress Planned Completion Date

Actual Progress as of November 30, 2022. Planned Progress bars are representative of updates to Baseline Schedule. 
*The planned progress for each construction staging area reflects the Design-Builder’s schedule as of November 2022.

91%

15%
18%

99%

Attachment 1
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RiverRenew Tunnel Project 
Six-Month Look-Ahead

MAJOR WORK ACTIVITIES
MAJOR WORK ACTIVITIES

MAJOR WORK ACTIVITIES
MAJOR WORK ACTIVITIES

MAJOR WORK ACTIVITIES

NORMAL WORK HOURS

PERMITS

PERMITS

PERMITS

Pendleton Street
Hooffs Run

Royal Street

Community Outreach

AlexRenew

Waterfront Tunnel

Work Hours

Activity Date

Shaft excavation Ongoing through Jan 
2023

Near surface structures deep foundations 
(pile driving)

Jan 2023

Shaft liner and base slab construction Mar 2023

Near surface structures construction Apr 2023

Activity Date

North of Jamieson Ave

    Diversion chamber construction Ongoing through 
May 2023

    Open cut construction Ongoing through 
May 2023

    Junction chamber excavation Dec 2022

    Junction chamber base construction Jan 2023

African American Heritage Park

    Sheeting installation Dec 2022

    Open-cut construction Jan 2023

    Jamieson Avenue full closure Mar 2023

Activity Date

Near surface structures support  
of excavation

Dec 2022

Near surface structures deep foundations Mar 2023

Near surface structures construction Apr 2023

Event Date

Council-Board Workgroup Meeting No. 16 Jan 18, 2023

2022-2023 RiverRenew SAG Meetings, third 
Thursday of every other month

Jan 18, 2023

Community Listening Sessions Spring 2023

Tunnel Tours Spring 2023

Activity Date

Near surface structures support  
of excavation

Ongoing through  
Jan 2023

Pumping Shaft base slab construction Jan 2023

Hooffs Run Interceptor (portion at 
AlexRenew)

Jan 2023

Near surface structures deep foundations 
installation

Jan 2023

Pumping Shaft liner construction Feb 2023

Activity Date

Tunnel boring machine (TBM)

    Mining Ongoing through Oct 
2023

Pendleton Street 5 a.m. – 11 p.m.

Royal Street 7 a.m. – 6 p.m.

Hooffs Run 7 a.m. – 6 p.m.

AlexRenew 24/7

Permit Date

Building Permit - Permanent Seawall Dec 2022

DSUP Final Site Plan Approval Jan 2023

Building Permit - Shaft Liner and Base Slab Mar 2023

Permit Date

DSUP Final Site Plan Approval Dec 2022

Building Permit - Near Surface Structure 
and SOE

Dec 2022

Building Permit - Shaft Liner and Base Slab Feb 2023

PERMITS

Permit Date

DSUP Final Site Plan Approval Nov 2022

Building Permit - Superstructure 
Architectural

Jan 2023

Attachment 1
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RiverRenew Tunnel Project Snapshot
The Tunnel Project includes the following major components: a two-mile-long, 12-foot-wide, 100-foot-deep tunnel; 
a six-foot-wide sanitary sewer interceptor; diversion facilities to capture combined sewer discharges; and two 
pumping stations.
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Click here for an introduction 
to diversion facilities from two 
RiverRenew engineers.

Click here to watch an 
animated video about 
RiverRenew and learn  
how the Waterfront Tunnel 
will be constructed.

Click here to take a 3D 
tour of RiverRenew’s 
future pumping station. 

Click here to learn more 
about upcoming activity at 
our Hooffs Run site.
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https://vimeo.com/381179265
https://vimeo.com/423356779
https://vimeo.com/447569364
http://RiverRenew.com/construction/hooffs-run
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RiverRenew Program Costs to Date 
RiverRenew Spend to Date by Locality

RiverRenew Cash Flow Analysis

Northern Virginia (31 vendors)

Maryland (49 vendors)

Alexandria (151 vendors)

Other Virginia (24 vendors)

Washington, D.C. (7 vendors)

Non-Local (93 vendors)

Total = 355 vendors to date

Alexandria
$119M

Northern Virginia
$47.4M

Other Virginia
$3.5M

Maryland
$45.6M

Washington, D.C.
$9.4M

Non-Local
$48M

Date

Total Program Spend to Date
Anticipated Projection Based 
on Tunnel Project Award
$25.6M - Total Fairfax County 
Spend to Date  
$247.3M - Total AlexRenew 
Spend to Date 

Current Planned Projection:

$700

$600

$500

$400

$300

$200

$100

$0

M
ill

io
ns

Total Spend: $615M

2018 2019 2020 2021 2022 2023 2024 2025

• Fairfax Share: $58M
• AlexRenew Share: $557M

$272.9M

Vendor Role Contract Type Contract No. Contract Date Spent to Date  
($ millions)

Traylor-Shea Joint Venture
Design-Builder
Tunnel System Project

Design-Build 19-079 Dec 2020 $149.8

Brown and Caldwell Owner’s Advisor Professional Services 17-022 Nov 2017 $63.2

EPC
Resident Engineering  
& Inspection
Tunnel System Project

Professional Services 20-013 Apr 2020 $9.5

Completed RiverRenew Wastewater Projects to Pave the Way for the Tunnel Project $50.4

RiverRenew Tunnel Project Contracts

Note: As of November 30, 2022.
Attachment 1
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RiverRenew Community Outreach

Community days feature project-specific events to 
celebrate construction progress on the Tunnel Project 
and engage the community along the way.
Looking Ahead:
•	Waterfront Tunnel Tours: Spring 2023

Community Days

 
 

Community meetings are presentations given to various 
stakeholder groups, including the SAG, and community 
listening sessions. These presentations can be delivered 
in person or virtually.
Looking Ahead: 
•	2022-2023 RiverRenew SAG Meetings, third Thursday  
of every other month: January 18, 2023

Highlights:
•	2022-2023 RiverRenew SAG Meeting No. 5:  
November 17

Community Meetings

The Council-Board Workgroup comprises two members 
from AlexRenew’s Board of Directors and two members 
from the Alexandria City Council.
Looking Ahead:
•	Council-Board Workgroup Meeting No. 17: January 18

Council-Board Workgroup

 
   
   

Participating in or co-sponsoring community events 
strengthens AlexRenew’s relationship with its water and 
community partners.
Highlights:
•	Sip ‘n See events ongoing
•	Alexandria Scottish Christmas 
Walk Parade:  
December 2022

Looking Ahead:
•	Sip ‘n See event at Hooffs Run: Tuesdays between  
11 a.m. and 1 p.m. 

•	Sip ‘n See event at Royal Street: Wednesdays from  
11 a.m. to 1 p.m.

•	Sip ‘n See event at Pendleton Street: Thursdays 
between 11 a.m. and 1 p.m.

•	Community Listening Sessions: April 2023

Community Events

 
 Digital Programming 

Digital programming keeps the community connected 
to RiverRenew with regular program updates on 
RiverRenew.com, content on AlexRenew’s social media 
pages, and distribution of The River Renewer, a quarterly 
newsletter promoting updates and milestones to more 
than 500 contacts.
Highlights:
•	A program update and social 
post providing early notification 
of upcoming pile driving activity

•	An inside look at the TBM 
intervention process

•	A farewell to Hazel as she begins 
her mining journey

Education
Education initiatives are intended to engage audiences 
of all ages and help them learn more about 
RiverRenew and its technical components.
Highlights:

•	Baseball card series featuring fast facts 
about RiverRenew machines, including 
Hazel the TBM and Mark the MSV.

MARK
The Multi-Service Vehicle

Mark will bring RiverRenew 
personnel, concrete tunnel 
segments, and other materials 
to the Tunnel Boring Machine 
while the Waterfront Tunnel is 
under construction.

RiverRenew.com

Scan to discover 
more about Mark.

DOB: June 2, 2022

HOMETOWN:
Le Pouzin, France

WEIGHT: 3 tons

CARRYING CAPACITY: 
12 tons

TOP SPEED: 15 mph

OPERATOR CABINS: 2

TOTAL SEGMENTS 
TO CARRY: >15,000

gr-2022-1021- Mark the MSV Baseball Card - v2.pdf   2   11/30/22   1:51 PM

Attachment 1

http://RiverRenew.com/community/stakeholder-advisory-group
https://www.riverrenew.com/community/stakeholder-advisory-group
http://RiverRenew.com/community/councilboard-workgroup
http://RiverRenew.com/community/community-listening-sessions
https://www.facebook.com/photo/?fbid=495456599285805&set=a.226048562893278
https://www.facebook.com/photo/?fbid=495456599285805&set=a.226048562893278
https://www.riverrenew.com/news/program-updates/intervention
https://www.facebook.com/alexandriarenew/posts/pfbid02Ydu5VuyBepZWXV6GeQVS6pTUD4HxE1ZJLpPfMicMbQ2AfB9gqnMmbX55L8v7rSzTl
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RiverRenew is a program owned and implemented by AlexRenew, Alexandria’s public regional wastewater treatment provider.

Off she goes! Hazel the TBM begins her Waterfront Tunnel dig
On November 1, RiverRenew crews launched Hazel, the Tunnel Boring Machine to construct the 2.2-mile-long Waterfront 
Tunnel. Hazel will continue mining for approximately 14 months. Along the way, she’ll undergo routine maintenance, 
including a series of interventions to ensure the teeth on her cutterhead stay sharp enough to handle variable soil 
conditions.

To date, Hazel has mined 116 feet as she makes space to install the 400+ feet of trailing gear behind her. Stay up to date on 
Hazel’s progress via our tracker on RiverRenew.com.

To learn more, visit www.RiverRenew.com

Building for the Future of Alexandria’s Waterways

Monthly Construction Spotlight

Attachment 1

https://www.riverrenew.com/
http://www.riverrenew.com


Monthly Financial Report 

 

1 
 

Month: November 2022 

Overview 

Performance of AlexRenew’s annual approved budget is reviewed and evaluated monthly to ensure 

overall organizational financial stability.  Audit of FY (fiscal year) 2022 finances has been completed 

and reviewed by the external auditors and received an unqualified opinion. 

Revenues 

• FY23 operating revenues totaled $28.7 million through the end of November with approximately 

$23.8 million in Wastewater Treatment Charge revenue and $4.9 million collected from Fairfax 

County.  Wastewater Treatment Charge revenue is approximately $1.5 million (6.6%) more 

compared to the same time period in FY22, and $2.6 million (12.10%) above the Fiscal 2023 YTD 

budget. Data indicates a slight decrease month-over-month in customer revenue due to seasonal 

trends. Finance staff will continue to monitor the trend in coming months.   

• Revenue performance is primarily driven by billed flows that may be impacted by seasonality and 

by the Virginia American Water meter reading process, which can vary month-to-month. 

• The Fairfax County operating expense charge and IR&R contribution YTD are on budget 

respectively.  Fairfax County capital outlay contributions are also in-line with capital expenditures. 
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Expenses 

FY23 operating expenses are $1.2 million below the year-to-date budget for FY23, representing a 

spend rate of  37.7%.  All operating expenses are trending higher in FY23 as compared to FY22 due 

to inflationary pressures. The debt service fund spend rate is trending slightly higher than average 

related to timing of payments. The joint IRR fund spend rate is trending higher due to prepurchase of 

equipment with long supply lead times needed for budgeted projects.  

Capital outlay expenses are $13.6 million year-to-date, representing a spend rate of 14.2%. 

Wastewater

Treatment Fees

Fairfax County

Wastewater Fees
Miscellaneous

Fairfax County

Capital and IR&R

Fees

Grant Revenues

FY 2023 23,784,969 4,872,794 - 3,700,549 9,292

FY 2022 22,321,702 4,493,877 - 5,153,980 22,023,993

FY 2021 19,651,052 4,696,780 7,893 9,481,284 -

Average 21,919,241 4,687,817 2,631 6,111,938 7,344,428
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Annual Revenue and Capital Contributions

3 Year Comparison

FY 2023 FY 2022 FY 2021 Average

 Total Operating Revenues 28,657,763 26,815,580 24,355,725 26,609,689

 Total Capital Contributions 3,709,841 27,177,973 9,481,284 13,456,366
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Operating Revenue vs. Capital Contributions
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At five (5) months into the fiscal year, the overall spend rate is 29.8% of the total budget.   

 

Expenses by Fund 

 

 

 

($ Millions) FY 2023 FYTD 2023 3 YR AVG FYTD 2023 FY 2023 3 YR AVG Variance FY23

Expenses (By Fund) BUDGET ACTUAL ACTUAL BUDGET % of Budget % of Budget to 3 YR AVG

Operating Fund 30.44$                    11.49$           10.54$           12.68$                 37.7% 36.3% 1.5%

Debt Service 14.74                      8.69                7.53                6.14                       59.0% 52.8% 6.1%

General Fund 69.28                      25.26             12.50             28.87                    36.5% 41.7% -5.2%

Joint IR&R 10.33                      6.92                3.63                4.30                       67.0% 50.3% 16.6%

General Fund IR&R 0.69                         0.03                0.01                0.29                       3.9% 2.5% 1.4%

Project Fund 95.60                      13.59             13.97             39.83                    14.2% 13.2% 1.0%

Total 221.08$                 65.98$           48.19$           92.12$                 29.8% 25.8% 4.1%

SPEND 

RATE

ACTUAL VS. BUDGET

Through November 2022

Personnel

Services
Utilities Chemicals

Operation

Maintenance

Arlington

Sewage

Disposal

Sludge

Disposal

General,

Admin,

Customer

Service and

Other

FY2023 5,663,151 1,224,176 1,014,154 489,236 1,152,048 379,464 2,062,555

FY2022 4,881,437 972,139 797,137 468,166 722,828 338,555 1,970,156

FY2021 5,298,603 1,157,440 627,473 353,733 698,077 318,874 1,819,400

Average 5,281,064 1,117,918 812,921 437,045 857,651 345,631 1,950,704
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Delinquencies 

The number of accounts delinquent by more than 60 days was 1,573 in November, an increase of 

313 accounts month-over-month.  The total dollar amount owed to AlexRenew from these accounts 

totaled $831,299 at the end of November, a decrease of $7,537 month-over-month. AlexRenew 

continues to work with customers with unpaid bills to assist them in bringing their accounts current.  

 

Operating

Fund
Debt Service

General

Fund
Joint IR&R

General

Fund IR&R
Project Fund

FY 2023 % of Budget 37.7% 59.0% 36.5% 67.0% 3.9% 14.2%

3 YR AVG % of Budget 36.3% 52.8% 41.7% 50.3% 2.5% 13.2%
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Expenditure Budget Comparison By Fund

FY 23 vs. 3 Year Average
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Investments 

PFM Investment Advisors manages approximately $21 million of AlexRenew’s $25 million investment 

portfolio.  The following graph demonstrates current earnings on investments of approximately 1.44%; 

a level higher than general bank deposit earnings rates. 

 

Cash Reserves 

AlexRenew’s Master Indenture of Trust requires that it maintain a balance on deposit in the Operating 

Fund equal to not less than 60 days of budgeted operating expenses.  AlexRenew’s Financial Policy 

requires a balance on deposit in the General Reserve sub-Fund, also equal to not less than 60 days of 

budgeted operating expenses.  In total, these combined compliance conditions require AlexRenew to 

maintain at least 120 days cash on hand, and for FY23 this equals a minimum of $10,008,654  The 

chart and graph below demonstrate that AlexRenew currently exceeds this requirement. 
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Investment Yield Percentage to Maturity

(Investments managed by PFM)

Through November 2022

Yield to Maturity Cost Yield to Maturity Market

%

Board Policy 120 Days Cash Reserves

FY 2023 

Actual Percentage of Goal

As of November 25, 2022

Total Operating Cash 4,402,651$         

Total Certificates of Deposit (Cash Equivalent) 2,867,783$         

CARE ACT COVID19  Funding Balance -$                       

Total Operating Cash 7,270,434$         

Total General Reserve Sub-Fund Cash 5,004,327           

Total Operating and General Reserve Sub-Fund Cash 12,274,761         123%
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Debt Service Coverage 

The Indenture also requires AlexRenew to maintain minimum debt service coverage such that 

Revenues less Operating Expenses or Net Revenues (each term as defined in the Indenture) is at least 

1.10x the parity debt service due in any fiscal year.  Compliance with Board-approved financial policies 

require AlexRenew to maintain a higher minimum debt service coverage of at least 1.50x applying the 

same criteria as defined above. 

In both cases, AlexRenew currently exceeds its compliance standard as indicated below. The 2.19x 

designated in the graph below represents projected coverage for FY23 based on original FY23 budget 

expectations. At four months into the fiscal year, annualized results would indicate coverage of 2.84x, 

ahead of the budgeted projection of 2.19x. 
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Financial Policy Compliance -  All - In Debt Service Coverage

FY 2023 

Actual

FY 2023 

Budget

Gross Revenues Available for Debt Service Coverage:

Wastewater Treatment Charges - Alexandria Ratepayers 57,083,925      50,922,485      

Fairfax County Operating Expense Charge 11,694,706      11,694,706      

Reimbursement from other systems -                     -                     

Investment Income 604,244            115,000            

Less Restricted Investment Income -                     -                     

Total 69,382,874      62,732,191      

LESS Operating Expenses (27,575,926)     (30,442,988)     

Net Revenues [a] 41,806,949      32,289,203      

Annual Debt Service [b] 14,739,509      14,739,509      

Calculated All-In Debt Coverage [a/b] 2.84x 2.19x

Financial Policy Target ≥1.50x ≥1.50x

2.19.x

2.84x
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Glossary:  

Revenue Fund 

All revenue receipts of Alexandria Renew are deposited in the Revenue Fund.  

The Operating Fund  

The Operating Fund accounts for the administration and maintenance of the wastewater treatment system. By 

Board policy, the Operating Fund shall maintain 120 days of cash in reserve.  

Parity Debt Service Fund  

The Parity Debt Service Fund shall have deposited in it one-twelfth (1/12th) of the annual required debt payment 

due within the budget year. Deposits are restricted funds for use to make semiannual payments in accordance 

with the Alexandria Renew Trust Agreements.  

Joint Improvement, Renewal & Replacement (IRR) Fund  

The IR&R Fund receives deposits directly from Fairfax County (60% of IR&R budget) and from AlexRenew 

customer revenue (40% of IR&R budget) for asset renewal of joint use facilities. The contribution to the IRR 

Fund is 0.7% of the total amount of capital expenditures made subsequent to October 1, 1997, for the joint 

portion of the system, as set forth by the service agreement with Fairfax County.  

Project Fund  

The Project Fund records the cost of each joint use capital project included in the AlexRenew Capital 

Improvement Plans (CIP). The plans for current and future capital projects, both joint and City only, is summarized 

in a Ten-Year CIP. City use only CIP are accounted for within the General Fund.  

General Fund  

The General Fund serves as reserve fund to be used for any lawful purpose of the Authority. Deposits to the 

General Fund are made from the Revenue Fund after all other fund expenditures and requirements have been 

satisfied. Alexandria Renew principally uses the General Fund to finance specific capital improvements and to 

provide sufficient reserves in accordance with policy. 



2023 AlexRenew Board of Directors Calendar of Events January

2: New Year's Day Observed

S M T W T F S S M T W T F S S M T W T F S 17: Regular Board of Directors Meeting

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 18: Council Board Workgroup

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 18: SAG Meeting

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 February

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 21: Regular Board of Directors Meeting

29 30 31 26 27 28 26 27 28 29 30 31 March

21: Regular Board of Directors Meeting

27: F&A Meeting

April - Earth Month

S M T W T F S S M T W T F S S M T W T F S 18: Regular Board of Directors Meeting

1 1 2 3 4 5 6 1 2 3 22: Earth Day

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 May

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 16: Regular Board of Directors Meeting

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 20: Public Hearing on FY23 Budget & 
Rates

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31 29: Memorial Day Observed

30 June - Safety Month

Legend 19: Juneteenth

Regular Board of Directors Mtg. Budget Hearing 20: Regular Board of Directors Meeting

AlexRenew Observed Holidays
Finance & Audit (F&A) Committee
Governance (Gov.) Committee
RiverRenew Stakeholder Advisory Group Activity (SAG)
Council Board Work Group Activity (CBWG)
Community Listening Sessions (CLS)

January February March

April May June



2023 AlexRenew Board of Directors Calendar of Events
July

S M T W T F S S M T W T F S S M T W T F S 4: Independence Day Holiday

1 1 2 3 4 5 1 2 18: Regular Board of Directors Meeting

2 3 4 5 6 7 8 6 7 8 9 10 11 12 3 4 5 6 7 8 9 20: SAG Meeting

9 10 11 12 13 14 15 13 14 15 16 17 18 19 10 11 12 13 14 15 16 August - National Water Quality Month

16 17 18 19 20 21 22 20 21 22 23 24 25 26 17 18 19 20 21 22 23 No Board Meeting this Month

23 24 25 26 27 28 29 27 28 29 30 31 24 25 26 27 28 29 30 September - Preparedness Month

30 31 4: Labor Day

19: Regular Board of Directors Meeting

21: SAG Meeting

S M T W T F S S M T W T F S S M T W T F S October 

1 2 3 4 5 6 7 1 2 3 4 1 2 17: Regular Board of Directors Meeting

8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9 November - Thanks for Giving Month

15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16 6: F&A Committee

22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23 16: SAG Meeting

29 30 31 26 27 28 29 30 24 25 26 27 28 29 30 21: Regular Board of Directors Meeting

31 23: Thanksgiving

Legend December

Board of Directors Activity 19: Regular Board of Directors Meeting
AlexRenew Observed Holidays 25: Christmas Day Observed
Finance & Audit (F&A) Committee
Governance (Gov.) Committee
RiverRenew SAG
Council Board Work Group Activity (CBWG)
Community Listening Sessions (CLS)

Revised 12.14.22

SeptemberAugustJuly

October November December
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 Alexandria Renew Enterprises Board of Directors Roster 
 

Chairman Contact Information 
John Hill – Elected 7/19/2021 
308 Rucker Place 
Alexandria, VA 22301 
Original appointment: 1/24/2012 
Current appointment expires: 1/31/2023 
Ex-officio all committees 

Home: (703) 836-7297 
Office: (202) 874-5871 
Mobile: (301) 742-0814 
Office Email: john.hill@fms.treas.gov 
Home Email: johnbhill1789@gmail.com  
AlexRenew Email: john.hill@alexrenew.com 

Vice Chair   
James Beall – Elected 7/19/2021 
20 West Mount Ida 
Alexandria, VA 22305 
Original appointment: 3/8/2016 
Current appointment expires: 1/31/2025 
Committee Assignment – Governance Committee 

Mobile: (703) 408-4922 
Office: (703) 877-5673 
Email: jiminvirginia@gmail.com 
AlexRenew Email: james.beall@alexrenew.com 
 
 

Secretary-Treasurer  
William Dickinson – Elected 7/19/2021 
2121 Jamieson Avenue, 1803# 
Alexandria, VA 22314 
Original appointment: 2/14/2012 
Current appointment expires: 2/29/2024 
Committee Assignment – Finance Committee 

Mobile: (703) 403-8721 
Email: bill.c.dickinson@gmail.com 
AlexRenew Email: william.dickinson@alexrenew.com 

Member  
Adriana Caldarelli 
300 Yoakum Parkway, #1025 
Alexandria, VA 22304 
Original appointment: 1/14/2020 
Current appointment expires: 1/31/2024 
Committee Assignment – Governance Committee 

Home: (609) 457-8664 
Mobile: (609) 457-8664 
AlexRenew Email: Adriana.caldarelli@alexrenew.com 

Member  
Mark Jinks 
316 Crown View Drive 
Alexandria, VA 22314 
Original appointment: 9/13/2022 
Current appointment expires: 9/30/2026 
Committee Assignment – Finance Committee 

Mobile: (703) 906-7376 
Home: (703) 567-4884 
Email: mark.b.jinks@gmail.com 
AlexRenew Email: mark.jinks@alexrenew.com 
 
 

Fairfax County Representative to the Board  
Shahram Mohsenin, P.E., Director 
Fairfax County Wastewater Planning & Monitoring 
Division 
12000 Government Center Parkway, Suite 358 
Fairfax, VA 22035-0058 

Office: (703) 324-5030 
Fax: (703) 803-3297 
Email: shahram.mohsenin@fairfaxcounty.gov 
 

City of Alexandria Assigned Staff Liaison  
Erin Bevis-Carver 
Division Chief 
T&ES/Sanitary Infrastructure Division, City of Alex. 
1900 Business Center Parkway 
Alexandria, VA 22314 
 

Teleworking: (571) 213-5733  
Email:  Erin.BevisCarver@alexandriava.gov 
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BoardEffect Log in Web address: 
https://alexrenew.boardeffect.com

• Username: first initial, last name (ex. 
lhuff)
• Password: Password123!
• You will be prompted to change your 
Password. Must be at least 7  
characters with one number. 

https://alexrenew.boardeffect.com/


To Access 
Current Board 
Meeting 
Materials

Go to the bottom of 
the Landing Page and 
click on Open Book  
under the upcoming 
events.

BoardEffect Landing Page

Click on Open 
Book



Navigating BoardEffect Website
Use the panel on the left side of the screen to Navigate to the different sections of the website.



Workrooms
There are 3 Workrooms. One for the Board and one for each 
of the Board Committees.
• Board
• Finance
• Governance

Click on Board To Navigate to old meeting books



Click on Library and scroll down



Resource Library
Access from Board Landing Page



Resource Library
Access to Finance, Governance and Administrative Documents



Training Videos  & 
Board Administrator Information
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